TFC Schedule

Initial population & testing
(incl. PCI-A and memory access)
DSP testing*
Booting, 1/0O & program testing
PCI-B and PCI-C
no motherboard needed
Board-level 1/0 and control*
using motherboard
Single events through TFC

System integration (where?)

4/1/2001 to 5/15/2001
5/15/2001 to 6/15/2001

6/15/2001 to 6/30/2001

6/30/2001 to 7/15/2001

7/15/2001 to 9/15/2001
9/15/2001 to 11/15/2001

*Biggest uncertainties

Comments:

Need DSP test code by 5/15 (Wendy has begun this)
Prefer a motherboard by 6/1 (system set up & prep)
Shop has hired another technician! (w/physics exp.)
New student beginning 5/15 (VxWorks set up?)



Hotlink Transmitter

Design & Schematics 4/1/2001 to 6/30/2001

Layout & prototype 7/1/2001 to 8/30/2001

Production* 9/1/2001 to 10/15/2001

Schedule driven by TFC constraints on shop
get LTB schematics & Alterafrom BU

get Cypressinfo from Nevis (SLIC)

same interface, different xmit format



Budget

Currently in budget (not FNAL) $222,000
Engineering remaining $40,000
TFC parts needed (18 boards) $80,000
TFC board manufacture $20,000
TFC stuffing $10,000
Transmitter? (18 boards?) $10,000
Remaining $62,000
Comments

Does not include motherboard or LRB
Go out for bids on parts next week (Univ. lead time)



